
Meeting Report

Date: 2026-05-10

Speakers: Unknown

1. Context

The meeting objective was to review the progress of the mobile application project and validate the next steps. The project's development, marketing, and design aspects were discussed. The meeting aimed to set a production release date and assign tasks to team members. The project's current status is approximately 80% complete, with security testing and performance optimization remaining.

2. Key points

- The beta version of the mobile application is 80% complete, with security testing and performance optimization pending.
- A confirmed launch date is required to plan the marketing campaign.
- Design adjustments are needed for the user experience, particularly on the sign-up screen.
- The team discussed prioritizing critical fixes to meet the proposed deadlines.

3. Decisions

- The official launch of the mobile application is scheduled for June 1st, 2026.
- Priority will be given to security testing and performance optimization.
- UX adjustments must be completed before final validation.

4. Action items

- Owner: Karim | Task: Security testing and performance optimization | Due: May 20th
- Owner: Yau-Seph | Task: Finalize UX/UI designs | Due: May 12th
- Owner: Lena | Task: Prepare marketing campaign and social media content | Due: May 25th
- Owner: Unspecified | Task: Overall coordination and final validation | Due: May 28th