
Meeting Report

Date: 2026-05-08

Speakers: Unknown

1. Context

The meeting objective was to organize and prepare for the upcoming online training program, ensuring all aspects are ready on time. The program consists of five modules: introduction, core concepts, practical applications, case studies, and final assessment. The operations team has defined the main modules, but content finalization and instructor assignment are pending. The technical team is close to completing the platform, with video hosting integration and user testing remaining.

2. Key points

- The training program has five modules and needs finalized content and assigned instructors.
- The technical platform is nearly ready, requiring only video hosting system integration and user access testing.
- A timeline has been estimated for technical completion and content finalization.
- External instructors need to be recruited for advanced modules.
- Marketing materials and a promotional campaign are required.

3. Decisions

- The official launch date for the training program is set for June 10th, 2026.
- The full training content must be completed by June 3rd.
- The technical platform must be fully tested and ready by May 18th.
- The recruitment of two external instructors will be completed by May 20th.

4. Action items

- Owner: Sophia | Task: Finalize all training content and recruit two external instructors | Due: Content (June 3rd), Recruitment (May 20th)
- Owner: Unspecified (technical team member) | Task: Integrate video hosting system | Due: May 15th
- Owner: Unspecified (technical team member) | Task: Test user access | Due: May 18th
- Owner: Unspecified (overseeing coordinator) | Task: Oversee overall coordination, validate final content | Due: Final validation (June 5th)
- Owner: Unspecified | Task: Prepare marketing materials and a basic promotional campaign | Due: Unspecified
- Owner: Unspecified | Task: Prepare a simple registration page | Due: May 25th